

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 October 2026
Team ID	SWTID-2026-7899
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Intake	USN-1	As a service desk agent, I can capture an incident with a short description and detailed description so the issue is recorded for classification.	2	High	Project team
Sprint-1	Incident Data Setup	USN-2	As a ServiceNow administrator, I can configure the required incident fields and custom Incident Workflow table so classification data is stored consistently.	3	High	Project team
Sprint-1	Category Configuration	USN-3	As a service desk agent, I can select a category and a dependent subcategory so the incident classification stays consistent.	2	High	Project team
Sprint-2	Keyword Classification	USN-4	As a service desk agent, I want the flow to inspect incident text for configured keywords so common tickets can be classified automatically.	5	High	Project team
Sprint-2	Classification Mapping	USN-5	As a ServiceNow administrator, I can maintain keyword-to-category/subcategory mappings so classification can be adjusted as ticket patterns change.	3	High	Project team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Notifications	USN-6	As a support team member, I receive an email notification when the configured workflow event occurs so I can follow up on the incident.	2	Medium	Project team
Sprint-3	Testing & Validation	USN-7	As a tester, I can submit sample incidents and verify the assigned category and subcategory so incorrect or unmatched classifications can be identified.	3	High	Project team
Sprint-3	Deployment	USN-8	As a ServiceNow administrator, I can package the workflow configuration in an update set so changes can be moved to the target instance.	2	Medium	Project team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	5 working days	To be scheduled	To be scheduled	Pending	Pending
Sprint-2	10	5 working days	To be scheduled	To be scheduled	Pending	Pending
Sprint-3	5	5 working days	To be scheduled	To be scheduled	Pending	Pending
Sprint-4	0	5 working days (buffer/review)	To be scheduled	To be scheduled	Pending	Pending

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)


Velocity:

For this proposed plan, the first three sprints contain 22 estimated story points in total (7 + 10 + 5). Using a planning assumption of 5 working days per sprint, the average planned velocity across these sprints is $22 \div 3 = 7.3$ story points per sprint, or approximately 1.5 story points per working day. This is an initial estimate; actual velocity must be recalculated from completed work after each sprint.

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

The burndown chart tracks remaining work against sprint days. The chart below is an illustrative Sprint-2 example for 10 story points; actual daily completion values should be updated during execution.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>